



HARYANA STATE POLLUTION CONTROL BOARD
C-11, SECTOR-6, PANCHKULA
Website – www.hspcb.org.in E-Mail: hspcbwatercell@gmail.com
Ph: 0172-2577870-873

No. HSPCB/ WC

Dated: 16.07.2025

To

1. ACS, Environment Department, Haryana, Chandigarh
2. ACS, Agriculture Department, Haryana, Chandigarh
3. ACS, Town & Country Planning Department, Haryana, Chandigarh
4. ACS, Irrigation Department, Haryana, Chandigarh
5. Principal Secretary, Industries Department, Haryana, Chandigarh
6. PCCF, Van Bhawan, Sector-6, Panchkula
7. Commissioner & Secretary, Urban Local Bodies Dept, Haryana, Chandigarh
8. Commissioner & Secretary, PHED, Haryana, Chandigarh
9. Commissioner & Secretary, Development & Panchayat Deptt, Haryana, Chandigarh
10. CEO, GMDA, Gurugram
11. CEO, FMDA, Faridabad
12. CEO, SMDA, Faridabad
13. CEO, FSCL, Faridabad
14. Commissioner, Municipal Corporation, Faridabad, Gurugram and Sonipat

Sub: Minutes of meeting held on 03.07.2025 at 03:00 PM under the Chairmanship of Sh. Anurag Rastogi, IAS, Chief Secretary, Haryana with all concerned stakeholders in Main Committee Room, 4th Floor, HCS, Sector-1, Chandigarh regarding pollution in River Yamuna.

Kindly refer to the subject noted above.

In this connection, I have been directed to enclose herewith the copy of minutes of meeting held on 03.07.2025 at 03:00 PM under the Chairmanship of Sh. Anurag Rastogi, IAS, Chief Secretary, Haryana with all concerned stakeholders in Main Committee Room, 4th Floor, HCS, Sector-1, Chandigarh regarding pollution in River Yamuna for information and necessary action please.

DA/ As above

Sr. Env. Engineer (HQ)
For Chairman

Endst No. HSPCB/WC

Dated: 16.07.2025

A copy of the above is forwarded to Secretary, Ministry of Jal Shakti, New Delhi for information please.

Sr. Env. Engineer (HQ)
For Chairman

Endst No. HSPCB/WC

Dated: 16.07.2025

A copy of the above is forwarded to DC Ambala, Karnal, Panipat, Sonipat, Faridabad, Gurugram, Kurukshetra and Yamuna Nagar for information please.

**Sr. Env. Engineer (HQ)
For Chairman**

Endst No. HSPCB/WC

Dated: 16.07.2025

A copy of the above is forwarded to the following for information please:-

1. Dr. Babu Ram, Technical Expert, HSPCB
2. Chief Environmental Engineer-II, HSPCB

**Sr. Env. Engineer (HQ)
For Chairman**

Sub: Minutes of the meeting held under the chairmanship of Sh. Anurag Rastogi, IAS, Chief Secretary, Govt. of Haryana on 03.07.2025 at 03:00 PM in the Main Main Committee Room, 4th floor, Haryana, Civil Secretariat in OA No. 673 of 2018 in the matter of News item published in "The Hindu" authored by Shri Jacob Koshy titled "More river stretched are now critically polluted: CBCB-reviewing of Yamuna Action Plan.

The list of the participants is at Annexure-1

At the outset, Chief Secretary welcomed all the participants.

The Chairman, HSPCB apprised that was as per communication that received from the Secretary, Department of Water Resources, Ministry of Jal Shakti, Govt. of India, meeting with the stake holder departments of State of Haryana was held on 27.05.2025, wherein, certain decisions regarding monitoring the water quality of the drains falling into river Yamuna, construction of new STPs, upgradation of existing STPs, construction of proposed STPs, construction of new CETPs, upgradation of existing CETPs, monitoring of ETPs of industries, checking the performance of STPs of Yamuna catchment area and capacity utilization of STPs were taken. Now, the meeting is being convened to review the action taken by the departments on the various activities with regard to control of pollution in river Yamuna.

DG, NMCG gave a brief presentation on various issues concerning to the cleaning of river Yamuna in Haryana. It was informed that out of 06 monitoring points of river Yamuna relating to the State of Haryana-3 points (Karnal, Panipat and Sonipat) are non compliant. Further, the presentation on the existing discharge of sewage of towns, capacity of existing STPs, capacity of utilization of STPs, status of ETPs of the individual industries, industries connected to CETPs, grossly polluting industries, water quality of drains of Haryana area falling into river Yamuna and further action plan to combat pollution in river Yamuna has been made.

Chairman, HSPCB detailed the action plan to control pollution in river Yamuna, w.r.t. point raised by the Director General, NMCG, for discussion in the meeting. These points are :

i. Monitoring of Industrial activities through third-party inspection of GPs (Timeline: March 2026) [by HSPCB/CPCB]

ii. Upgradation on Non-Compliant 17 STPs in Yamuna Catchment in Haryana -

(Timeline: December 2026) [by PHED/ULBD, Haryana]

iii. Improving capacity utilization (current capacity utilization is only 60%)

-

(Timeline: April 2026) [by PHED/ULBD, Haryana]

iv. Creation of additional sewage treatment capacities (90 MLD in Gurugram and 227 MLD in Faridabad) -(Timeline: March 2028) [by GMDA, FMDA and ULBD]

v. In situ treatment or I&D of 55 Sub-drains to improve the water quality in 11 main drains impacting River Yamuna--(Timeline: March 2028) [by PHED/ULBD, Haryana]

Construction of 7 New CETPs of total capacity 125 MLD (Timeline: March 2028) [by HSIIDC/ULBD, Haryana]

In response to the points raised by NMCG, HSPCB, made a presentation on the following issues:-

A) Under construction STPs

i. 2 STPs of capacity 2 MLD and 25 MLD being constructed by GMDA shall be completed by 31.12.2025

ii. 1 STP of capacity 2 MLD being constructed by PHED for Khewra, Sonipat shall be completed by 30.06.2026.

B) Proposed STPs

i. 4 STPs of capacity 340 MLD to be constructed by GMDA are at DPR/tendering stage for several years. 1 STP of capacity 45 MLD to be constructed at Badshahpur, Faridabad by FMDA is also at tendering stage.

CEO, FMDA submitted that all these 5 STPs of capacity 385 MLD are likely to

be completed by 31.12.2027.

C) Proposed common effluent treatment plants (CETPs)

i. 03 CETPs of capacity 90 MLD, DPR costing Rs. 824 cr. has been prepared and the same has been sent to NMCG for funding. Director General, NMCG clarified that NMCG cannot provide funds for construction of CETPs. Therefore, FMDA has to raise funds for construction of these 3 CETPs as NMCG do not provide funds for CETPs.

ii. No land is available for 2 CETPs of capacity 1.5 MLD and 9 MLD to be constructed at sector -18 and Sector-37, Gurugram

- iii. 01 CETP of capacity 20 MLD to be setup at sector 34, Gurugram, tender has been allotted for engaging consultant by HSIIDC.
- iv. For construction of 01 CETP of capacity 6 MLD at Kundli, Sonipat, no land is available. However, CETP is to be constructed by HSIIDC and DC agreed to arrange to provide land.
- v. Work has been allotted for construction of 19.5 MLD CETP at Parwaloo, YamunaNagar.

After detailed deliberation, the following decisions were taken:-

- 1. All concerned departments are to submit monthly milestones for all project/ activities under the river action plans i.e. both Ghaggar as well as Yamuna and elsewhere.
- 2. PHED and ULBD shall submit the timelines for completion of upgradation work of 12 non compliant STPs in the format as mentioned in **Annexure-2**.
- 3. For construction of 04 STPs of capacity 100 MLD, 100 MLD, 100 MLD and 40 MLD, the GMDA shall submit the timelines/ monthly milestones for completion of these STPs in the format as mentioned in **Annexure-3**.
- 4. For construction of 03 STPs of capacity 45 MLD, 20 MLD and 15 MLD to be constructed at Badshahpur and Mirzapur, the FMDA shall submit the timelines/ monthly milestones for completion of STPs in the format as mentioned in **Annexure-3**.
- 5. PHED shall submit the timelines/ monthly milestones for completion of 60 MLD capacity STP for Rohtak, in the format as mentioned in **Annexure-3**.
- 6. The funds shall be arranged by FMDA for construction of 03 CETPs of capacity 50 MLD, 25 MLD and 15 MLD at Partapgarh, Mirzapur and Bashahpur. The CETPs shall be constructed and operated by HSIIDC. The FMDA shall put up the file separately for order in the matter. The HSIIDC shall submit the time lines/ monthly milestones for completion of CETP in the format as mentioned in **Annexure-4**. The funds are to be arranged by GMDA.
- 7. The land shall be arranged by TCP Department for construction of 02 CETPs of capacity 1.5 MLD and 09 MLD for sector 18 and sector 37 in Gurugram. The HSIIDC shall submit the timelines/ monthly milestones for completion of CETP in the format as mentioned in **Annexure-4**.

8. For construction of 06 MLD capacity CETP to be constructed at Kundli, Sonipat, land shall be arranged by DC/ SMDA and CETP shall be constructed and operated by HSIIDC. Timelines/ monthly milestones for completion 06 MLD CETP shall be submitted by HSIIDC in the format as mentioned in **Annexure-4**.
9. PHED shall submit the timelines/ monthly milestones for completion of 19.5 MLD CETP to be set up at Parwaloo, Yamuna Nagar in the format as mentioned in **Annexure-4**.
10. Micro STP's are to be constructed by PHD and the funds for micro STPs in villages be arranged by PHED instead of D&P Department from State Govt.
11. Combined presentation on Yamuna action plan shall be prepared by NMCG and HSPCB and fortnightly meetings be held in this regard for YAP.
12. The status of all drains vis-a-vis insitu treatment shall be submitted to NMCG. The State has decided that all sewage to be treated in STPs instead of insitu treatment.

The meeting ended with vote of thanks to the chair and all the participants.

Annexure-1

Sub: List of participants of the meeting held under the chairmanship of Sh. Anurag Rastogi, IAS, Chief Secretary, Govt. of Haryana on 03.07.2025 at 03:00 PM in the Main Committee Room, 4th floor, Haryana, Civil Secretariat in OA no. 673 of 2018 in the matter of News item published in "The Hindu" authored by Shri Jacob Koshy titled "More river stretched are now critically polluted: CBCB-reviewing of Yamuna Action Plan.

Sr. No.	Name, Designation and Department
1.	Sh. Anurag Rastogi, IAS, Chief Secretary, Govt. of Haryana
2.	Sh. Anand Mohan Sharan, IAS, ACS, Environment, Haryana, Chandigarh
3.	Sh. Chander Shekhar Khare, IAS, CA, HSVP, Panchkula
4.	Sh. Vineet Garg, IAS, Chairman, HSPCB
5.	Sh. Mohammed Shayin, IAS, Secretary, PHED, Haryana, Chandigarh
6.	Sh. Amit Aggarwal, IAS, Secretary, Industries, Haryana, Chandigarh
7.	Dr. Saket Kumar, IAS, Secretary, D&P, Haryana, Chandigarh
8.	Sh. Yash Garg, IAS, MD, HSIIDC, Panchkula
9.	Dr. Pankaj, IAS, DG, ULBD, Panchkula
10.	Sh. Pardeep Kumar, IAS, Member Secretary, HSPCB, Panchkula
11.	Dr. Babu Ram, Technical Expert, HSPCB, Panchkula
12.	Sh. Balraj Ahlawat, CEE, HSPCB, Panchkula
13.	Sh. Aditya Sharma, CE, HSVP, Panchkula
14.	Sh. Yajesh Mohan Mehra, CE, SMDA, Sonapat
15.	Sh. JP Singh, SEE, HSPCB, Panchkula
16.	Sh. Ajay Singh, RO, Ambala, HSPCB, Panchkula
17.	Sh. Sudhir Mohan, RO, Yamuna Nagar, HSPCB
18.	Sh. AK Bhardwaj, DA/ CS
19.	Dr. Diksha Pandey, Scientist-B, HSPCB, Yamuna Nagar
	Through VC
20.	Sh. Shyamal Misra, IAS, CEO, GMDA, Gurugram
21.	Sh. Vikram, IAS, DC, Faridabad
22.	Sh. Lakshit Sareen, IAS, ADC, Sonapat
23.	Sh. Virender Kumar Dahiya, IAS, DC, Panipat
24.	Sh. Parth Gupta, IAS, DC, Yamuna Nagar
25.	Sh. Ajay Singh Tomer, IAS, Ambala
26.	Sh. Uttam Singh, IAS, Karnal

Annexure-2

List of 12 STPs which are not meeting the prescribed standards

Sr. No.	Name of the STP	Deptt.	Capacity	Date of sampling	Latest Compliance Status	Timelines/ Monthly Milestones
Yamuna Nagar						
7	Radaur Yamuna Nagar by PHED 31.12.2015	PHED	3.5	14.11.2024	Non-complying	
Sonepat						
35	Gohana Sonepat by PHED 1.11.2015	PHED	3	31.12.2024	Non-complying	
Rohtak						
43	Sonaria, Rohtak by PHED 31.03.2016	PHED	40	31.01.2025	Non-complying	31.12.2026
Jhajjar						
56	Line Par, Bahadurgarh by PHED	PHED	18	31.12.2024	Non-complying	31.12.2026
Nuh						
59	Tarou by PHED 30.6.2017	PHED	4.5	21.10.2024	Non Complying	Trial Run
60	Punhana by PHED 31.12.2015	PHED	4.5	22.10.2024	Non Complying	
61	Nuh by PHED 25.11.2016	PHED	3.6	21.10.2024	Non Complying	
Palwal						
63	Hathin by PHED 31.12.2015	PHED	4.5	24.07 2024	Non Complying	30.06.2025
64	Hodal by PHED 2013	PHED	9	27.07 2024	Non Complying	Trial Run
65	Hassanpur by PHED 1.3.2016	PHED	3	27.07 2024	Non Complying	
Faridabad						
69	Badshahpur, Faridabad by ULB in 1.9.2011	ULBD	45	04.07.2024	Non-Complying	31.07.2025
Ballabgarh						
77	Partapgarh , Ballabgarh by ULBD in 31.03.2024	ULBD	100	14.02.2025	Non-Complying	

Annexure-3

List of Proposed 09 STPs in Yamuna Catchment

Sr. No.	Location	Capacity (MLD)	Cost (Rs. in Cr)	Deptt.	Project Status	Timelines/ Monthly Milestones
1	Dhanwapur, GGN	100	250	GMDA	Tender document under finalization	
2	Behrampur, GGN	100	250	GMDA	DPR under approval.	
3	Sec-107, GGN	100	250	GMDA	Tender for consultant is allotted	
4	Naurangpur, GGN	40	96	GMDA	Revised DPR is under preparation.	
5	Badshahpur, FBD	45	90	FMDA	Tender submitted to HPW. DPR is with NMCG for finances	
6	Mirzapur, FBD	20	40	FMDA	DPR with NMCG for fund. Tender by 15.07.2025	
7	Badshahpur, Surajkund	15	30	FMDA	Fund by MCF.	
9	Rohtak	60	57	PHED	Existing 40 MLD STP is being upgraded upto 60 MLD. Tendering.	
Total		480	903			

Proposed 08 Common Effluent Treatment Plants (CETPs) in Yamuna Catchment

Sr. No.	Location of CETP	Capacity (MLD)	Remarks	Timelines/ Monthly Milestones
1	Partapgarh, FBD	50	DPR of Rs. 824 Cr for 3 CETPs prepared. Funds are to be arranged from NMCG. by FMDA	
2	Mirzapur, FBD	25		
3	Badshahpur, FBD	15		
4	Sec- 18, GGM	1.5	Town Planning Department to explore the possibility of providing a suitable site on Sector-18 or nearby location.	
5	Sec - 37, GGM	9	Town Planning Department to explore the possibility of providing a suitable site.	
6	Sec- 34, GGM	20	Tender for consultant is allotted	
7	Kundli, SNP	6	No Progress	
8	Parwaloo, YNR	19.5	Work likely to be completed by 31.12.2027	
Total		146		